R-2823 Timeline for Design-Build Team Selection Process

Revised 2/28/08

Rocky Mount Northern Connector from Hunter Hill Road (SR 1604) to US 301

RFQ Advertisement

October 15, 2007

Statement of Qualifications due from Design-Build Teams

November 15, 2007

Department Announces Short-listed Teams

November 30, 2007

Issue External RFP to Short-listed Teams

December 6, 2007

Pre-RFP Meeting with Short-listed Teams

December 17, 2007

Barnhill Contracting Company 1:00 p.m.
PLT Construction Company, Inc. 2:30 p.m.
Rea Contracting, LLC 4:00 p.m.
Issue Final RFP to Short-listed Teams February 28, 2008

Final RFP Meeting with Short-listed Teams

March 18, 2008

Barnhill Contracting Company 2:00 p.m.
PLT Construction Company, Inc. 2:45 p.m.
Rea Contracting, LLC 3:30 p.m.
Technical Proposals and Sealed Price Proposals Due April 29, 2008
Technical Presentations by Short-listed Teams May 16, 2008
Barnhill Contracting Company 8:30 a.m.
PLT Construction Company, Inc 10:30 a.m.
Rea Contracting, LLC 1:00 p.m.
Determination of Best Value, Open Price Proposals and Announce Technical Scores May 20, 2008
Award of Project by Board of Transportation June 5, 2008

Note: All dates are approximate and subject to change.




